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ESTIMATE RUN 10/07/2010

ESTIMATE SUMMARY 19:09:02

CONTID: C17622         ESTIMATE NO: 0006 PROG 2005

PCN: 17622-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBB NB & SB N OF LCR 36 PERCENT TIME:

PROJECT NO: IM0253-210                    

I-25 RUBB NB & SB N OF LCR 36

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 09/25/2010 DATE TIME STARTED 03/01/2010

3609 N. COUNTY ROAD 13 DATE LET 01/28/2010 DATE WORK BEGAN

 DATE AWARDED 02/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2010 DATE ACCEPTED

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 03/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,135,681.64 PARTICIPATING $ $ 529,439.21

AWARD PROJECT AMT: 9,384,771.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.41

WORK DAYS

WORK DAYS

88.24%

1,191,809.03

529,439.21

529,439.21

529,439.21

$

$

$

$

8,943,872.61

0.00

8,943,872.61

0.00

8,943,872.61

-140,771.57

0.00

8,803,101.04

0.00

AMOUNT DUE 8,803,101.04 529,439.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 529,439.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

104.0 TIME ALLOW: 159

ORIG TIME ALLOW: 157
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB 0.000

0.000

202-00201  
 

0.000

LF  

2.00000 0.000.000

0.00

0010 REMOVAL OF CONCRETE PAVEMENT (PLANING) CMO 6 17,624.000

0.000

202-00215  
 

17,624.000

SY  

10.00000 176,240.0017,624.000

0.00

0011 ADDED ITEM (SQUARE YARD)/ TRIM RUBBILIZED SURFACE 0.000

78,309.000

900-00022  
 

78,309.000

SY  

0.56000 43,853.0478,309.000

43,853.04

0015 REMOVAL OF ASPHALT MAT (PLANING) CMO 6 2,227.000

0.000

202-00240  
 

2,227.000

SY  

5.00000 11,135.002,227.000

0.00

0020 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

17.000

EACH

60.00000 0.000.000

0.00

0025 *REMOVAL OF IMPACT ATTENUATOR 1.000

0.000

202-00895  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 2,077.000

3,311.000

202-01130  
 

12,365.000

LF  

1.50000 8,082.005,388.000

4,966.50

0035 *REMOVAL OF GUARDRAIL TYPE 7 832.000

0.000

202-01170  
 

1,014.000

LF  

8.00000 6,656.00832.000

0.00

0040 *REMOVAL OF TENSIONED CABLE BARRIER 8,460.000

0.000

202-01200  
 

8,822.000

LF  

0.80000 6,768.008,460.000

0.00

0045 *REMOVAL OF END ANCHORAGE 9.000

23.000

202-01300  
 

56.000

EACH

165.00000 5,280.0032.000

3,795.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,617.000

539.000

203-00060  
 

4,000.000

CY  

8.00000 17,248.002,156.000

4,312.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 VIBRATORY ROLLING 0.000

0.000

203-01120  
 

0.000

HOUR

150.00000 0.000.000

0.00

0065 BLADING 36.000

4.000

203-01500  
 

50.000

HOUR

125.00000 5,000.0040.000

500.00

0070 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

CY  

20.00000 0.000.000

0.00

0071 TOPSOIL MCR NO. 1, SCO 010 0.000

30.000

207-00205  
 

100.000

CY  

17.50000 525.0030.000

525.00

0075 *EROSION LOG (12 INCH) 1,090.000

0.000

208-00002  
 

1,500.000

LF  

6.00000 6,540.001,090.000

0.00

0080 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

10.000

EACH

30.00000 0.000.000

0.00

0085 *GRAVEL BAG 969.000

50.000

208-00034  
 

1,019.000

LF  

5.00000 5,095.001,019.000

250.00

0090 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0095 *STORM DRAIN INLET PROTECTION (TYPE 1) 104.000

0.000

208-00051  
 

400.000

LF  

5.00000 520.00104.000

0.00

0100 *VEHICLE TRACKING PAD 2.000

0.000

208-00070  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 2.500

0.000

208-00103  
 

20.000

HOUR

50.00000 125.002.500

0.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

100.00000 0.000.000

0.00

0115 *EROSION CONTROL SUPERVISOR 200.500

34.000

208-00205  
 

450.000

HOUR

35.00000 8,207.50234.500

1,190.00

0120 *RESET MARKER 0.000

0.000

210-00060  
 

16.000

EACH

150.00000 0.000.000

0.00

0125 *RESET GROUND SIGN 0.000

4.000

210-00810  
 

7.000

EACH

400.00000 1,600.004.000

1,600.00

0130 *MODIFY INLET 8.000

0.000

210-04020  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00

0135 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.000

ACRE

1,000.00000 0.000.000

0.00

0140 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

4.000

ACRE

2,000.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

4.000

ACRE

1,000.00000 0.000.000

0.00

0150 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

800.000

LB  

5.00000 0.000.000

0.00

0155 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

100.000

SY  

6.00000 0.000.000

0.00

0160 *HERBICIDE TREATMENT 13,757.000

0.000

217-00000  
 

20,000.000

SY  

0.15000 2,063.5513,757.000

0.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 WATER TREATMENT 0.000

0.000

250-00310  
 

0.000

MGAL

200.00000 0.000.000

0.00

0166 ADDED ITEM (M GALLON)/ WATER TREATMENT 0.000

269.000

900-00016  
 

269.000

MGAL

10.00000 2,690.00269.000

2,690.00

0170 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 3,142.470

8,195.380

304-06009  
 

16,950.000

TON 

13.50000 153,060.9811,337.850

110,637.63

0175 HOT MIX ASPHALT (PATCHING) (ASPHALT) 165.010

0.000

403-00720  
 

500.000

TON 

100.00000 16,501.00165.010

0.00

0180 *STONE MATRIX ASPHALT 23,825.540

0.000

403-09210  
 

23,825.540

TON 

86.00000 2,048,996.4423,825.540

0.00

0185 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 60,913.330

297.180

403-33871  
 

61,692.000

TON 

65.00000 3,978,683.1561,210.510

19,316.70

0186 ADDED ITEM (DOLLAR)/ LOTTMAN PRICE REDUCTION 0.000

-22,359.150

900-00006  
 

0.000

DOL 

1.00000 -22,359.15-22,359.150

-22,359.15

0190 *RUBBILIZATION OF CONCRETE PAVEMENT CMO 6 168,193.000

0.000

412-18050  
 

168,193.000

SY  

3.70000 622,314.10168,193.000

0.00

0195 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED 8,680.000

0.000

507-00101  
 

8,680.000

LF  

18.50000 160,580.008,680.000

0.00

0200 *CONCRETE CLASS D 5.200

9.900

601-03000  
 

75.000

CY  

120.00000 1,812.0015.100

1,188.00

0205 PIPE EDGE DRAIN 11,880.000

0.000

605-82100  
 

11,880.000

LF  

6.00000 71,280.0011,880.000

0.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 SUBSURFACE DRAIN OUTLET 641.000

0.000

605-84000  
 

641.000

LF  

30.00000 19,230.00641.000

0.00

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,453.000

3,094.500

606-00301  
 

14,075.000

LF  

14.50000 80,438.755,547.500

44,870.25

0220 *GUARDRAIL TYPE 7 (STYLE CA) 680.000

150.000

606-00710  
 

1,014.000

LF  

88.00000 73,040.00830.000

13,200.00

0225 *END ANCHORAGE TYPE 3D 2.000

4.000

606-01340  
 

9.000

EACH

500.00000 3,000.006.000

2,000.00

0230 *TRANSITION TYPE 3G 1.000

1.000

606-01370  
 

7.000

EACH

1,100.00000 2,200.002.000

1,100.00

0235 *TRANSITION TYPE 3L 4.000

4.000

606-01395  
 

16.000

EACH

560.00000 4,480.008.000

2,240.00

0240 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

10.000

EACH

2,800.00000 0.000.000

0.00

0245 *END ANCHORAGE (FLARED) 3.000

4.000

606-02005  
 

22.000

EACH

1,400.00000 9,800.007.000

5,600.00

0250 *TENSIONED CABLE BARRIER 7,731.000

0.000

606-20010  
 

8,589.000

LF  

13.00000 100,503.007,731.000

0.00

0255 *END ANCHORAGE (TENSIONED CABLE BARRIER) 8.000

15.000

606-21010  
 

26.000

EACH

2,000.00000 46,000.0023.000

30,000.00

0260 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

6,183.000

LF  

10.00000 0.000.000

0.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

111.000

EACH

17.00000 0.000.000

0.00

0270 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

141.000

EACH

19.00000 0.000.000

0.00

0275 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

23.000

EACH

21.00000 0.000.000

0.00

0280 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

34.300

SF  

15.00000 0.000.000

0.00

0285 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

20.000

SF  

26.00000 0.000.000

0.00

0290 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

1,340.500

SF  

21.00000 0.000.000

0.00

0295 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

152.000

LF  

34.00000 0.000.000

0.00

0300 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

56.000

LF  

40.00000 0.000.000

0.00

0305 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

92.000

LF  

44.00000 0.000.000

0.00

0310 *STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

36.000

LF  

49.00000 0.000.000

0.00

0315 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

34.000

LF  

54.00000 0.000.000

0.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

70.000

LF  

59.00000 0.000.000

0.00

0325 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

7.000

LF  

12.00000 0.000.000

0.00

0330 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000

0.000

614-01585  
 

24.000

LF  

15.00000 0.000.000

0.00

0335 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

2.000

EACH

300.00000 0.000.000

0.00

0340 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

10.000

EACH

1,000.00000 0.000.000

0.00

0345 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

6.000

EACH

1,100.00000 0.000.000

0.00

0350 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

6.000

EACH

1,200.00000 0.000.000

0.00

0355 *CONCRETE FOOTING (TYPE 4) 0.000

0.000

614-03004  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0360 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

2.000

EACH

1,600.00000 0.000.000

0.00

0365 *CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

4.000

EACH

1,700.00000 0.000.000

0.00

0370 *RUMBLE STRIP 0.000

56,174.000

614-80385  
 

56,174.000

LF  

0.25000 14,043.5056,174.000

14,043.50



CONTID: C17622         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *IMPACT ATTENUATOR 0.000

0.000

614-85001  
 

0.000

EACH

21,255.00000 0.000.000

0.00

0376 *ADDED ITEM (EACH)/ MCR NO. 1, SCO 8, IMPACT ATTENUATOR
(SPECIAL)

1.000

0.000

900-00007  
 

1.000

EACH

27,359.86000 27,359.861.000

0.00

0380 *CONSTRUCTION SURVEYING 0.500

0.350

625-00000  
 

1.000

L S 

12,000.00000 10,200.000.850

4,200.00

0381 *ADDED ITEM (HOUR)/ ADDED SURVEY WORK PER 625.13 152.500

26.500

900-00010  
 

179.000

HOUR

100.00000 17,900.00179.000

2,650.00

0385 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

540,000.00000 540,000.001.000

0.00

0390 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

345.000

GAL 

88.00000 0.000.000

0.00

0395 *PAVEMENT MARKING PAINT (WATERBORNE) 1,440.000

35.000

627-00011  
 

1,800.000

GAL 

44.00000 64,900.001,475.000

1,540.00

0400 *FLAGGING 1,743.250

236.750

630-00000  
 

4,700.000

HOUR

19.00000 37,620.001,980.000

4,498.25

0405 *TRAFFIC CONTROL INSPECTION 57.000

10.000

630-00007  
 

70.000

DAY 

75.00000 5,025.0067.000

750.00

0410 *TRAFFIC CONTROL MANAGEMENT 88.000

18.000

630-00012  
 

157.000

DAY 

550.00000 58,300.00106.000

9,900.00

0415 *UNIFORMED TRAFFIC CONTROL COORDINATION 21.000

4.000

630-00015  
 

80.000

HOUR

30.00000 750.0025.000

120.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *FLASHING BEACON (SOLAR) 3.600

0.000

630-80002  
 

4.000

EACH

1,000.00000 3,600.003.600

0.00

0425 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.400

0.000

630-80335  
 

16.000

EACH

100.00000 1,440.0014.400

0.00

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.500

0.000

630-80341  
 

82.000

EACH

25.00000 1,012.5040.500

0.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.300

1.800

630-80342  
 

150.000

EACH

25.00000 2,677.50107.100

45.00

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 67.500

0.000

630-80343  
 

75.000

EACH

25.00000 1,687.5067.500

0.00

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 432.000

0.000

630-80344  
 

508.000

SF  

15.00000 6,480.00432.000

0.00

0450 *PORTABLE MESSAGE SIGN PANEL 5.400

0.000

630-80355  
 

10.000

EACH

10,250.00000 55,350.005.400

0.00

0455 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

3,500.00000 6,300.001.800

0.00

0460 *DRUM CHANNELIZING DEVICE 144.000

81.000

630-80360  
 

250.000

EACH

50.00000 11,250.00225.000

4,050.00

0465 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

25.000

EACH

50.00000 0.000.000

0.00

0470 *TRAFFIC CONE 855.000

0.000

630-80380  
 

950.000

EACH

4.00000 3,420.00855.000

0.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

750.00000 0.000.000

0.00

0480 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.800

0.000

630-85006  
 

2.000

EACH

5,000.00000 9,000.001.800

0.00

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) CMO 5

0.000

0.000

630-85040  
 

2.000

EACH

25,000.00000 0.000.000

0.00

0486 *MOBILE ATTENUATOR CMO 5 1.800

0.000

630-85020  
 

2.000

EACH

21,500.00000 38,700.001.800

0.00

0490 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A PARTNERING 0.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0500 F/A ASPHALT PAVEMENT INCENTIVE 0.000

166,333.370

700-70012  
 

166,333.370

F A 

1.00000 166,333.37166,333.370

166,333.37

0505 F/A FUEL COST ADJUSTMENT 25,628.660

997.020

700-70016  
 

100,000.000

F A 

1.00000 26,625.6826,625.680

997.02

0510 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

48,809.100

700-70018  
 

48,809.100

F A 

1.00000 48,809.1048,809.100

48,809.10

0515 F/A ASPHALT CEMENT COST ADJUSTMENT 10,045.610

0.000

700-70019  
 

15,000.000

F A 

1.00000 10,045.6110,045.610

0.00

0520 F/A ON-THE-JOB TRAINEE 1,252.000

28.000

700-70021  
 

1,280.000

HOUR

1.00000 1,280.001,280.000

28.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0560 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE SCO 003 -17,526.320

0.000

900-00006  
 

-17,526.320

DOL 

1.00000 -17,526.32-17,526.320

0.00

0565 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION SCO 004 -1,050.000

0.000

900-00006  
 

-1,050.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

0570 *ADDED ITEM (FOOT)/ SAWING CONCRETE 12" DEPTH CMO 6 3,453.000

0.000

900-00012  
 

3,453.000

LF  

10.00000 34,530.003,453.000

0.00

0575 REMOVAL OF ASPHALT MAT 853.000

0.000

202-00220  
 

853.000

SY  

8.00000 6,824.00853.000

0.00

0580 MUCK EXCAVATION 593.000

0.000

203-00100  
 

593.000

CY  

18.00000 10,674.00593.000

0.00

0585 AGGREGATE BASE COURSE (CLASS 5) 776.790

0.000

304-05000  
 

776.790

TON 

17.00000 13,205.43776.790

0.00

0590 AGGREGATE BASE COURSE (CLASS 6) 233.560

0.000

304-06000  
 

233.560

TON 

17.00000 3,970.52233.560

0.00

0595 GEOGRID REINFORCEMENT 693.000

0.000

506-01020  
 

693.000

SY  

6.00000 4,158.00693.000

0.00
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PCN: 17622-BID    ESTIMATE RUN 10/07/2010

PROJECT: IM0253-210                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:09:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 MOBILIZATION (WITHOUT AUTOPAY) 1.000

0.000

626-00100  
 

1.000

L S 

3,289.00000 3,289.001.000

0.00

CAT 8,919,872.61529,439.2110,111,681.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0545 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0550 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 8,943,872.61529,439.21$10,135,681.64$CURRENT AMTPROJECT TOTAL


